
Average # of 

Low High Percentage Low High Projects

$0 $665,999 17.4% 10.7% 24.0% 9

$666,000 $1,286,992 29.8% 5.5% 54.2% 9

$1,286,993 $2,490,199 9.7% 5.6% 13.8% 10

$2,490,200 up 12.5% 5.1% 19.9% 9

$0 $687,111 32.5% 23.5% 41.5% 30

$687,112 $1,300,995 29.1% 21.6% 36.6% 31

$1,300,996 $2,505,314 19.4% 14.0% 24.8% 31

$2,505,315 up 12.8% 9.1% 16.5% 30

$0 $3,516 1860.1% 291.3% 3429.0% 12

$3,517 $19,058 566.2% 282.6% 849.8% 13

   As a proportion of R/W Capital $19,059 $125,839 217.5% 133.1% 302.0% 13

$125,840 up 91.7% 54.8% 128.6% 13

$0 $933,550 5.4% 2.2% 8.6% 14

  As a proportion of Total Capital $933,551 $1,926,170 5.0% 2.7% 7.3% 15

$1,926,171 $4,045,299 3.0% 1.0% 5.1% 15

$4,045,300 up 3.3% 1.3% 5.3% 15

$0 $668,224 21.9% 18.3% 25.5% 30

$668,225 $1,169,499 21.5% 18.7% 24.2% 30

$1,169,500 $2,263,303 19.6% 16.7% 22.4% 31

$2,263,304 up 15.7% 13.3% 18.1% 30

 

The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.

Used historical data from FYs 1992-1997.

Support costs include functional overhead but not administrative overhead.

Average Percentage of Total Support Costs as a Proportion of Total Capital Costs
(Consultant costs less than or equal to 30% of total COS costs)

December 20,2000

Confidence Interval

SHOPP:  Bridge Replacement

Capital Cost Range

Phase 0

Phase 1

Phase 3

Phase 2



Average # of 

Low High Percentage Low High Projects

$0 $991,999 10.6% 6.3% 14.9% 24

$992,000 $2,234,092 5.2% 1.4% 9.1% 25

$2,234,093 $3,557,299 5.2% 2.1% 8.2% 25

$3,557,300 up 5.1% 2.6% 7.6% 25

$0 $863,699 27.5% 23.0% 32.0% 92

$863,700 $1,814,999 15.2% 12.9% 17.5% 92

$1,815,000 $3,427,999 10.3% 8.4% 12.3% 93

$3,428,000 up 7.1% 5.6% 8.5% 92

$0 $2,520 3603.0% 1716.8% 5489.1% 20

$2,521 $10,812 1660.8% 316.0% 3005.7% 20

   As a proportion of R/W Capital $10,813 $41,333 566.0% 316.9% 815.1% 20

$41,334 up 147.9% 75.7% 220.1% 20

$0 $1,014,685 4.9% 2.6% 7.2% 29

  As a proportion of Total Capital $1,014,686 $2,075,780 6.8% 3.2% 10.4% 29

$2,075,781 $3,476,131 3.6% 1.5% 5.8% 29

$3,476,132 up 3.5% 0.9% 6.1% 29

$0 $784,999 17.8% 15.5% 20.1% 85

$785,000 $1,446,999 15.3% 13.6% 17.1% 86

$1,447,000 $3,092,999 12.9% 11.5% 14.3% 86

$3,093,000 up 12.4% 11.2% 13.5% 86

 

The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.

Used historical data from FYs 1992-1997.

Support costs include functional overhead but not administrative overhead.

Average Percentage of Total Support Costs as a Proportion of Total Capital Costs
(Consultant costs less than or equal to 30% of total COS costs)

December 20,2000

Confidence Interval

SHOPP:  Rehabilitation

Capital Cost Range

Phase 0

Phase 1

Phase 3

Phase 2



Average # of 

Low High Percentage Low High Projects

$362,000 $8,429,963 8.9% 0.0% 18.4% 8

 

 

 

$0 $555,499 27.2% 19.7% 34.6% 45

$555,500 $1,048,499 14.8% 10.9% 18.8% 45

$1,048,500 $2,118,249 8.7% 6.2% 11.1% 45

$2,118,250 up 6.1% 4.4% 7.9% 45

$0 $749 2871.4% 858.8% 4884.1% 12

$750 $3,599 2128.8% 0.0% 4917.9% 13

   As a proportion of R/W Capital $3,600 $136,366 168.1% 85.1% 251.2% 13

$136,367 up 15.9% 6.1% 25.7% 13

$0 $695,414 3.4% 1.9% 4.9% 18

  As a proportion of Total Capital $695,415 $1,224,249 2.0% 0.8% 3.1% 19

$1,224,250 $5,693,749 0.9% 0.1% 1.7% 19

$5,693,750 up 0.8% 0.4% 1.2% 18

$0 $542,871 16.2% 13.2% 19.2% 38

$542,872 $1,058,999 14.2% 11.0% 17.3% 39

$1,059,000 $2,238,999 11.7% 9.1% 14.3% 39

$2,239,000 up 10.0% 8.2% 11.8% 39

 

The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.

Used historical data from FYs 1992-1997.

Support costs include functional overhead but not administrative overhead.

* - Insufficient data to generate quartiles

Average Percentage of Total Support Costs as a Proportion of Total Capital Costs

December 20,2000

(Consultant costs less than or equal to 30% of total COS costs)

Confidence Interval

SHOPP:  Damage Restoration

Capital Cost Range

Phase 0*

Phase 1

Phase 3

Phase 2



Average # of 

Low High Percentage Low High Projects

$0 $427,999 13.2% 4.7% 21.7% 9

$428,000 $943,999 6.9% 1.3% 12.5% 10

$944,000 $2,359,326 12.4% 0.0% 24.8% 10

$2,359,327 up 2.4% 0.7% 4.1% 10

$0 $481,133 67.5% 55.9% 79.1% 70

$481,134 $927,499 31.9% 26.1% 37.7% 70

$927,500 $2,555,499 17.1% 13.5% 20.8% 70

$2,555,500 up 8.5% 6.7% 10.3% 70

$0 $999 1643.8% 1096.2% 2191.4% 25

$1,000 $6,478 447.9% 298.4% 597.4% 24

   As a proportion of R/W Capital $6,479 $49,842 117.9% 73.0% 162.8% 25

$49,843 up 33.7% 17.7% 49.6% 24

$0 $625,999 1.4% 0.8% 2.0% 49

  As a proportion of Total Capital $626,000 $1,732,261 0.8% 0.5% 1.1% 49

$1,732,262 $3,159,196 0.4% 0.3% 0.5% 49

$3,159,197 up 0.6% 0.3% 0.9% 49

$0 $540,999 25.5% 22.2% 28.8% 58

$541,000 $1,114,999 19.5% 17.2% 21.9% 59

$1,115,000 $2,567,416 17.4% 15.6% 19.3% 59

$2,567,417 up 13.5% 12.0% 15.1% 59

 

The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.

Used historical data from FYs 1992-1997.

Support costs include functional overhead but not administrative overhead.

Average Percentage of Total Support Costs as a Proportion of Total Capital Costs
(Consultant costs less than or equal to 30% of total COS costs)

December 20,2000

Confidence Interval

SHOPP:  Seismic Retrofit

Capital Cost Range

Phase 0

Phase 1

Phase 3

Phase 2



Average # of 

Low High Percentage Low High Projects

$0 $448,249 19.7% 6.8% 32.5% 14

$448,250 $713,499 17.4% 8.5% 26.4% 15

$713,500 $1,793,749 9.4% 3.1% 15.7% 15

$1,793,750 up 15.4% 6.5% 24.2% 14

$0 $441,499 37.9% 24.4% 51.4% 34

$441,500 $744,099 23.7% 18.6% 28.8% 34

$744,100 $1,614,091 19.7% 14.4% 24.9% 34

$1,614,092 up 17.0% 12.7% 21.4% 34

$0 $16,955 1013.4% 379.6% 1647.2% 12

$16,956 $107,280 210.5% 142.2% 278.8% 12

   As a proportion of R/W Capital $107,281 $408,649 112.5% 34.7% 190.2% 12

$408,650 up 62.2% 33.0% 91.4% 12

$0 $534,926 10.3% 4.7% 15.9% 15

  As a proportion of Total Capital $534,927 $1,190,885 9.8% 5.2% 14.4% 15

$1,190,886 $2,319,895 10.2% 4.0% 16.4% 16

$2,319,896 up 8.7% 5.6% 11.7% 15

$0 $486,999 13.9% 10.7% 17.1% 32

$487,000 $786,499 13.8% 10.6% 17.0% 33

$786,500 $1,537,502 15.5% 12.7% 18.2% 33

$1,537,503 up 16.4% 13.8% 18.9% 32

 

The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.

Used historical data from FYs 1992-1997.

Support costs include functional overhead but not administrative overhead.

Average Percentage of Total Support Costs as a Proportion of Total Capital Costs
(Consultant costs less than or equal to 30% of total COS costs)

December 20,2000

Confidence Interval

SHOPP:  Traffic Safety

Capital Cost Range

Phase 0

Phase 1

Phase 3

Phase 2



Average # of 

Low High Percentage Low High Projects

$0 $443,249 17.2% 9.1% 25.3% 23

$443,250 $708,499 10.4% 5.5% 15.3% 23

$708,500 $1,415,219 8.4% 5.0% 11.8% 23

$1,415,220 up 6.4% 4.1% 8.6% 23

$0 $471,499 43.2% 33.4% 53.0% 50

$471,500 $754,999 26.0% 20.2% 31.7% 50

$755,000 $1,430,599 18.6% 14.3% 23.0% 50

$1,430,600 up 19.8% 15.8% 23.8% 50

$0 $999 3952.6% 838.0% 7067.2% 12

$1,000 $15,999 599.2% 286.3% 912.2% 11

   As a proportion of R/W Capital $16,000 $136,734 158.3% 57.8% 258.8% 12

$136,735 up 40.3% 9.0% 71.7% 12

$0 $525,999 7.2% 3.7% 10.8% 16

  As a proportion of Total Capital $526,000 $1,027,999 5.3% 1.1% 9.5% 17

$1,028,000 $2,974,999 2.7% 0.8% 4.6% 17

$2,975,000 up 1.0% 0.5% 1.4% 17

$0 $443,999 25.5% 21.2% 29.8% 46

$444,000 $730,124 25.9% 21.3% 30.5% 45

$730,125 $1,363,999 20.9% 14.3% 27.4% 46

$1,364,000 up 17.9% 15.5% 20.4% 45

 

The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.

Used historical data from FYs 1992-1997.

Support costs include functional overhead but not administrative overhead.

1 - Other includes:  Land and buildings facilities improvements; Roadside rest area, restoration and construction projects; 

          Urban freeway off-pavement access; Non-capacity increasing operational improvements; Protective betterments; Highway planting; and ADA

Average Percentage of Total Support Costs as a Proportion of Total Capital Costs
(Consultant costs less than or equal to 30% of total COS costs)

December 20,2000

Confidence Interval

SHOPP:  Other1

Capital Cost Range

Phase 0

Phase 1

Phase 3

Phase 2



Average # of 

Low High Percentage Low High Projects

$0 $93,749 39.7% 30.3% 49.1% 119

$93,750 $167,999 23.7% 20.3% 27.2% 118

$168,000 $253,224 16.2% 13.5% 19.0% 122

$253,225 up 13.6% 11.3% 15.9% 119

$0 $36,999 85.4% 75.2% 95.5% 517

$37,000 $89,999 48.4% 44.2% 52.5% 514

$90,000 $196,249 43.1% 40.0% 46.2% 513

$196,250 up 32.2% 29.8% 34.6% 514

$0 $799 3001.3% 922.6% 5080.1% 60

$800 $2,190 1047.8% 845.9% 1249.6% 62

   As a proportion of R/W Capital $2,191 $11,349 573.7% 438.7% 708.6% 62

$11,350 up 193.6% 147.4% 239.8% 61

$0 $77,702 35.5% 21.1% 49.9% 87

  As a proportion of Total Capital $77,703 $177,299 9.8% 7.1% 12.5% 87

$177,300 $292,579 7.8% 5.7% 9.8% 88

$292,580 up 10.1% 7.6% 12.7% 87

$0 $39,999 30.3% 27.1% 33.4% 542

$40,000 $89,999 22.4% 20.1% 24.7% 456

$90,000 $189,999 24.2% 22.7% 25.7% 488

$190,000 up 22.3% 20.8% 23.7% 492

 

The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.

Used historical data from FYs 1992-1997.

Support costs include functional overhead but not administrative overhead.

Average Percentage of Total Support Costs as a Proportion of Total Capital Costs
(Consultant costs less than or equal to 30% of total COS costs)

December 20, 2000

Confidence Interval

SHOPP:  Minor Projects

Capital Cost Range

Phase 0

Phase 1

Phase 3

Phase 2



Average # of 

Low High Percentage Low High Projects

$0 $148,999 33.5% 27.6% 39.3% 201

$149,000 $281,083 16.2% 14.1% 18.4% 206

$281,084 $809,099 14.8% 12.7% 17.0% 204

$809,100 up 7.9% 6.6% 9.3% 204

$0 $64,999 71.7% 65.0% 78.4% 841

$65,000 $221,999 43.8% 41.2% 46.3% 835

$222,000 $760,457 32.9% 31.1% 34.8% 839

$760,458 up 14.0% 13.1% 14.8% 838

$0 $1,077 2677.9% 1782.4% 3573.4% 156

$1,078 $6,299 981.3% 776.5% 1186.2% 156

   As a proportion of R/W Capital $6,300 $43,779 350.4% 288.2% 412.6% 157

$43,780 up 90.2% 73.0% 107.3% 156

$0 $234,342 18.5% 12.8% 24.2% 232

  As a proportion of Total Capital $234,343 $688,999 7.7% 6.3% 9.0% 232

$689,000 $2,297,796 3.8% 3.0% 4.6% 232

$2,297,797 up 2.2% 1.6% 2.7% 232

$0 $62,999 28.2% 25.9% 30.6% 787

$63,000 $206,999 23.1% 21.8% 24.5% 788

$207,000 $707,449 21.5% 20.5% 22.6% 784

$707,450 up 15.2% 14.6% 15.9% 786

 

The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.

Used historical data from FYs 1992-1997.

Support costs include functional overhead but not administrative overhead.

Average Percentage of Total Support Costs as a Proportion of Total Capital Costs
(Consultant costs less than or equal to 30% of total COS costs)

December 20, 2000

Confidence Interval

SHOPP:  Total of All SHOPP Projects

Capital Cost Range

Phase 0

Phase 1

Phase 3

Phase 2


